

Action Plan for Population and Housing Censuses of 2010

#	Activity	Action period
1	Prepare law “On Census”	I Quarter, 2006
2	Organize Census planning group	I Quarter , 2006
3	Supply with equipment Census planning group	II-III Quarter, 2006
4	Prepare methodology and questionnaire	I Quarter, 2006 –III Quarter, 2008
5	Develop address base	II-IV Quarter, 2006
6	Develop electron copies of data of 1959-1989 years Population Censuses	III Quarter, 2006 – II Quarter, 2007
7	Develop GIS	IV Quarter, 2006
8	Prepare data processing programm	I Quarter, 2007 – III Quarter, 2008
9	Mapping	at the latest IV Quarter, 2008
10	Pilot Census	8-15 November, 2007
11	Analyze Pilot Census Data	IV Quarter, 2007 - II Quarter, 2008
12	Field operations for develop address base	II Half, 2008– I Quarter, 2009
13	Approve Census materials	at the latest IV Quarter, 2008
14	Acquire equipment for data processing	at the latest II Quarter, 2009
15	Develop and approve Census Organizational plan	July, 2009
16	Printing Census Materials	IV Quarter, 2008- II Quarter, 2009
17	Develop publicity programm	at the latest II Quarter, 2009
18	Publicity campaign	Systematic, in period before data capture
19	Conduct Census in regions difficult of access	III Quarter, 2009
20	Recruit and train Census personnel	IV Quarter, 2009 - I Quarter, 2010
21	Data capture	21-28 January, 2010
22	Conduct post-enumeration survey	II Quarter, 2010
23	Carry out data processing	I Quarter, 2010- II Quarter, 2011
24	Analyze data, publication, dissemination	III Quarter, 2011